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Construction market
creates challenges for
Bond Measure projects

Tigard-Tualatin, like many other Oregon
school districts with recently passed bond
measures, is facing an unexpected rise in
construction costs.
The area’s building boom has created a
shortage of experienced contractors and
subcontractors along with skilled labor and
building materials. Tariffs have also increased the cost of steel and had an impact
on the price of wood.
The scheduling demands of the
school calendar and the logistics of
managing construction while students
attend school also complicate the desirability of bidding on school projects.
In Tigard-Tualatin, projects that were
estimated to cost $260 per square foot
one year ago are being bid at $350 per
square foot or more.
To respond to these budget issues:
• District architects and school bond
teams are using value engineering to
find cost efficiencies that can be completed without compromising project
elements or scope.
•When feasible, bid packages are being
timed to match subcontractor availability;
• Flexible schedules and coordinated
construction documents are being
provided to increase the desirability of
TTSD projects.
The district is also spending some of
the contingency funds created from the
premium paid by investors when the
bonds were sold in 2017.
The district’s goal is to complete all
of the projects identified in the bond,
however some smaller projects may be
deferred until funding is certain.
Providing guidance to make sure
responsible decisions are being made
is a nine-member committee composed
of seven community members and two
school board members. This group,
the Bond Oversight Committee, meets
regularly to review the bond’s progress
and consider funding issues and needs.
Read more about this statewide problem http://www.osba.org/News-Center/Announcements/2018-07-09_Construction.aspx

Principal Andy Van Fleet (above)
was joined by representatives
of staff, students, school board,
community, the architect and
contractor for Tigard High’s June 6
groundbreaking ceremony.

Groundbreaking events mark the start
of busy summer of school construction
At Tigard High, contractors were on site as
soon as school ended to begin a complicated,
two-year construction project that will expand, renovate and provide safety improvements to this nearly 2,000-student school.
The front entrance demolition is the most
visible sign of activity. It will make room for
a new two-story classroom wing that will
parallel Durham Rd. Later this summer,
the art classroom wing will be demolished
to provide space for another two-stories of
classrooms. Both projects will be completed
by the start of school in 2019-20.
The second phase begins next summer. It

involves demolishing part of the interior to
build an expanded “commons.” The second
phase also includes building a new auxiliary
gym, locker, weight and team rooms as well
as a new fitness classroom. Improvements
to the softball field and relocation of the
tennis courts are also part of this project.
More summer construction updates inside.

Tigard High Quick Facts

2-Year Project
Contractor: LGC Pence
Architect: Bassetti Architects

Tualatin High’s groundbreaking festivities included a performance by the
marching band (above) along with the ceremonial shoveling (below).
Field work (left) marks the first sign of construction. Planned for completion
this summer are the multi-purpose athletic field and auxiliary parking area (to
replace parking displaced by construction).

Here’s what’s included in Tualatin High expansion:
• Classroom Wing;
• Career & Technical Education Wing;
• Expanded “commons” with restroom
additions;

Bridgeport’s office will move to the
front of the school to improve
visibility and control public access.

• P.E. and athletics renovations;
• Multi-purpose athletic field;
• Main office relocation with new secure
entry vestibule.

Tualatin High Quick Facts
1-Year Project
Contractor: P&C Construction
Architect: Bassetti Architects

Bridgeport Improvements
focus on student safety:
• Office relocation with new exterior
windows and secure entry vestibule;
• Seismic improvements for earthquake safety;
• Security cameras, interior door
locks;
• Roof repairs.

Bridgeport Quick Facts
Summer 2018
Contractor: T.S. Gray Construction
Architect: BORA

Students were a big part of
Templeton’s groundbreaking ceremony, helping with
the shoveling and speaking
during the formal program.

Year-long project to
replace Templeton
begins this summer

An updated school with enclosed
classrooms and improved traffic flow is
being built on the current Templeton site.
The existing core building with its
gym, library, cafeteria, music room and
two classrooms will remain on the site
and be repurposed for other district and
community uses.

New
Twality Middle
School

Templeton Quick Facts
1-Year Project
Contractor: P&C Construction
Architect: DOWA-IBI Group

Durham Center Addition
will serve all alternative
program students at one site

Existing
Templeton
Core

The Templeton/Twality site
plan shows traffic access
improvements with blue
lines in front of each school
for parents to pick-up and
drop-off students and light
yellow lines behind each
building for bus loading.

New Templeton
Elementary

Durham Center Quick Facts

Late Fall/Winter 2018-19
Contractor: T.S. Gray Construction
Architect: BORA
Net Zero Building will produce as
much energy as it uses

Portable classrooms inside the Twality track will house Templeton’s upper grade
students this year and remain in place to house Twality students when their new
school is under construction in 2019-20.
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Bond Project Status Report
Completed
Fowler Middle School office relocation and classroom renovation;
Hazelbrook Middle School track;
Tualatin High track;
C.F. Tigard playground turf.
Under Construction
Durham Center Addition
Templeton Elementary Replacement
School
Phase I Tigard High Expansion and
Renovation
Tualatin High Expantion and Renovation
Cafeteria floor replacement at Durham Elementary and Deer Creek
Bridgeport Elementary Office Relocation & Safety Improvements
Interior door lock replacement
district-wide to improve classroom
safety
Summer 2019 Start Date
Twality Middle School Replacement
School
Woodward, Byrom and Durham
office relocations and Safety Improvements
New cameras district-wide to improve school safety
Phase II Tigard High Expansion and
Renovation
Summer 2020 Start Date
Art Rutkin Elementary School

Students build model solarpowered cars in Fowler’s
STEM classroom (above).
Fowler’s MakerSpace (right)
provides another flexible
area to create and build.

New classrooms provide space for students
to create, build and prepare for the future
Flexible classrooms where students
use technology and traditional tools to
design, build and create are part of every
major expansion and school replacement
project funded by the bond.
STEM (Science, Technology, Engineering and Math) classrooms provide “clean”
spaces where students use technology and
robotics to solve problems and produce
hands-on projects.
In MakerSpace classrooms, students
use traditional power tools and a variety
of materials in a setting where neatness
isn’t required.
Fowler Middle School’s new STEM
and MakerSpace classrooms were modeled after a similar set-up at Hazelbrook
Middle School. Once the new Twality
Middle School is completed, all TTSD
middle school students will have access to
similar classrooms.

These same kind of flexible spaces have
been included in the Durham Center
Addition, the Tualatin High TECH wing
addition, Tigard High’s classroom expansion and in the new Templeton Elementary School.
Besides classes taught in these learning
spaces, the district also offers STEAM (“A”
for arts) classes at the elementary level
as well as a variety of high school career
pathway programs:
• Engineering
• Business/Marketing
• Health Occupations
• Culinary Arts
• Computer Science
• CAD (Computer Assisted Drawing
• Auto Technology
• Robotics
• Digital Arts

